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FBC Waste Programs & Operations

1FBCN1AQ03  |Retrieval from Generator - Comb 371 16.66m3 1,054  3LIANOL 14SEP05 I

1FBCN1B200  |Retrieval from Storage-Glass 371 300.73m3 26| 23FEB06 04APR06 u
1FBCN1C200  |Retrieval from Storage-Metal 371 409.76m3 32| 05APRO06 24MAY06 L
1FBCN1D200  |Retrieval from Storage-Filter 371 45.13m3 4/ 25MAY06 31MAY06 I
1FBCN1E200  |Retrieval from Storage-Misc 371 28.26m3 2| 01JUNO06 05JUNO6 I
1FBCN2A200 | Retrieval from Storage-Comb 374 30.79m3 3| 06JUNO6 08JUNO6 I
1FBCN2B200 | Retrieval from Storage-Glass 374 71.28m3 7| 09JUNO6 20JUNO6 |
1FBCN2C200 | Retrieval from Storage-Metal 374 99.33m3 10| 21JUNO06 06JUL06 1
1FBCN2D200 | Retrieval from Storage-Filter 374 11.81m3 2| 07JUL06 10JUL06 |
1FBCN2E200 | Retrieval from Storage- Misc 374 6.96m3 2| 11JUL06 12JUL06 I
1FBCN6A200 | Retrieval from Storage - Comb 776 18.77m3 1 13JUL06 13JUL06 |
1FBCN6B200 | Retrieval from Storage-Glass 776 42.6m3 3| 17JUL06 19JUL06 |
1FBCN6C200 | Retrieval from Storage -Metal 776 57.15m3 4/ 20JUL06 25JUL06 I
1FBCN6D200 | Retrieval from Storage-Filter 776 6.96m3 1 26JUL06 26JUL06 I
1FBCN6E200 | Retrieval from Storage- Misc 776 4.64m3 1 273UL06 27JUL06 |
1FBCN7A200 | Retrieval from Storage -Comb 777 12.02m3 1 31JUL06 31JUL06 I
1FBCN7B200  |Retrieval from Storage - Glass 777 28.68m3 2| 01AUG06 02AUG06 |
1FBCN7C200  |Retrieval from Storage - Metal 777 40.28m3 3| 03AUG06 07AUG06 I
1FBCN7D200  |Retrieval from Storage - Filter 777 4.64m3 1| 08AUGO6 08AUG06 |
1FBCN7E200 | Retrieval from Storage - Misc 777 2.53m3 1| 09AUG06 09AUG06 |
1FBCNBA200 | Retrieval from Storage - Comb 559 14.34m3 1| 10AUG06 10AUG06 1
1FBCN8B200 | Retrieval from Storage-Glass 559 35.43m3 3| 14AUG06 16AUG06 I
1FBCN8C200 | Retrieval from Storage -Metal 559 47.45m3 4/ 17AUG06 22AUG06 I
1FBCN8D200 | Retrieval from Storage -Filter 559 4.85m3 1| 23AUG06 23AUG06 |
1FBCNBE200 | Retrieval from Storage- Misc 559 2.53m3 1| 24AUG06 24AUG06 |
1FBCN8D220 | Data Package Prep - Filter 559 4.85m3 4| 180CT06 240CT06 1
1FBCN8E220 | Data Package Prep - Misc 559 2.53m3 4| 190CT06 250CT06 1
1FBCN8D225 | Project Level V&V - Filter 559 4.85m3 1| 230CT06 230CT06 |
1FBCN8E225 | Project Level V&V - Misc 559 2.53m3 1| 240CT06 240CT06 I
1FBCN8D230 | WIPP Verify - Filter 559 4.85m3 1| 260CT06 260CT06 |
1FBCN8E230 | WIPP Verify - Misc 559 2.53m3 1| 270CT06 270CT06 |
1FBCN8D240 | Container Certification - Filter 559 4.85m3 1| 310CT06 310CT06 |
1FBCNBE240  |Container Certification - Misc 559 2.53m3 1| 0INOV06 0INOV06 |
1FBCN8D245 | Load Prep for Shipping - Filter 559 4.85m3 1| 02NOV06 02NOV06 |
1FBCN8E245 | Load Prep for Shipping - Misc 559 2.53m3 1| 02NOV06 02NOV06 |
1FBCN8D250 | TRUPACT Il Load - Filter 559 4.85m3 1| 06NOV06 06NOV06 |
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FBC Waste Programs & Operations
1FBCNSE250 | TRUPACT Il Load - Misc 559 2.53m3 1| oeNovos | 06NOVOB |
1FBCNSD255 | Ship TRU Waste - Filter 559 4.85m3 1| omNovos | 07NOVOB |
1FBCNBE255 | Ship TRU Waste - Misc 559 2.53m3 1| omNovos | 07NOVOB |
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 2 of 2 ”
Finish Date 14DEC06 CLOSURE kAISER HILL
e oo CLOSURE PROJECT BASELINE || _ -
Run Date 26JUNO0O 15:24
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